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ESTIMATE RUN 08/30/2007

ESTIMATE SUMMARY 11:50:15
CONTID: C16005 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16005-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 31.0 DAYS TIME ALLOW: 75 WORK DAYS
US 50 & Purcell Intersection PERCENT TIME: 41.33 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: SHE 0503-066
US 50 & Purcell Intersection
NAME OF ROAD: 050A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 08/30/2007 DATE TIME STARTED 07/11/2007
9540 E. 104th Avenue DATE LET 03/08/2007 DATE WORK BEGAN
DATE AWARDED 03/15/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/05/2007 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 07/11/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,133,126.98 PARTICIPATING $ 343,632.89 $ 237,207.10
AWARD PROJECT AMT: $ 1,060,278.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 30.33% TOTAL EARNINGS 343,632.89 237,207.10
FUNDS AVAILABLE: $ 789,494.09 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 343,632.89 237,207.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,595.03 -6,115.06
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 335,037.86 231,092.04
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 335,037.86 231,092.04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 231,092.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00001
0010 202-00035
0015 202-00090
0020 202-00203
0025 202-00220
0030 202-00240
0035 202-00250
0040 202-00500
0045 202-00700
0050 202-00810
0055 202-00827

C16005
16005-BID
SHE 0503-066

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF PIPE

REMOVAL OF DELINEATOR

REMOVAL OF CURB AND GUTTER

REMOVAL OF ASPHALT MAT

REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

*REMOVAL OF LIGHT STANDARD

*REMOVAL OF GROUND SIGN

*REMOVAL OF PULL BOX

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 16005-BID ESTIMATE RUN 08/30/2007
PROJECT: SHE 0503-066 ESTIMATE NO: 0002 11:50:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0065 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,802.000 541.000
cY 2,747.000 19,641.05
7.15000 3,288.000 23,509.20
0070 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,285.000 0.000
cy 258.000 4,592.40
17.80000 258.000 4,592.40
0075 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00
134.50000 0.000 0.00
0080 206-00000 STRUCTURE EXCAVATION 33.000 33.000
cy 0.000 0.00
15.00000 33.000 495.00
0085 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 9.000 0.000
cY 0.000 0.00
88.60000 0.000 0.00
0090 206-00100 STRUCTURE BACKFILL (CLASS 1) 154.000 0.000
cy 33.000 976.80
29.60000 33.000 976.80
0095 207-00205 TOPSOIL 954.000 0.000
cy 0.000 0.00
15.40000 0.000 0.00
0100 208-00007 *EROSION LOG (8 INCH) 350.000 350.000
LF 0.000 0.00
4.25000 350.000 1,487.50
0105 208-00011 *EROSION BALES (WEED FREE) 10.000 10.000
EACH 0.000 0.00
70.00000 10.000 700.00
0110 208-00040 CHECK DAM 8.000 0.000
EACH 3.000 517.50
172.50000 3.000 517.50
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PCN: 16005-BID ESTIMATE RUN 08/30/2007
PROJECT: SHE 0503-066 ESTIMATE NO: 0002 11:50:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 210-00810 *RESET GROUND SIGN 12.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0120 210-00827 *RESET PULL BOX 2.000 0.000
EACH 2.000 320.00
160.00000 2.000 320.00
0125 210-00855 *RESET TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 0.000 0.00
3,183.00000 0.000 0.00
0130 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
613.00000 0.000 0.00
0135 210-04050 ADJUST VALVE BOX 1.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0140 212-00006 *SEEDING (NATIVE) 1.180 0.000
ACRE 0.000 0.00
950.00000 0.000 0.00
0145 213-00002 *MULCHING (WEED FREE HAY) 1.180 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0150 213-00061 *MULCH TACKIFIER 118.000 0.000
1B 0.000 0.00
7.50000 0.000 0.00
0155 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 650.000 0.000
sy 0.000 0.00
4.50000 0.000 0.00
0160 304-06000 AGGREGATE BASE COURSE (CLASS 6) 4,860.000 0.000
TON 3,290.700 51,334.92
15.60000 3,290.700 51,334.92
0165 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 4,510.000 234.290
TON 0.000 0.00

81.00000 234.290 18,977.49
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PCN: 16005-BID ESTIMATE RUN 08/30/2007
PROJECT: SHE 0503-066 ESTIMATE NO: 0002 11:50:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 242.000 0.000
sy 242.000 1,355.20
5.60000 242.000 1,355.20
0175 503-00054 *DRILLED CAISSON (54 INCH) 42.000 0.000
LF 42.000 14,406.00
343.00000 42.000 14,406.00
0180 506-00209 RIPRAP (9 INCH) 36.000 0.000
cy 0.000 0.00
65.00000 0.000 0.00
0185 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 7.000 0.000
cY 2.000 750.00
375.00000 2.000 750.00
0190 601-03030 CONCRETE CLASS D (BOX CULVERT) 45.000 18.000
cy 24.000 14,400.00
600.00000 42.000 25,200.00
0195 602-00020 REINFORCING STEEL (EPOXY COATED) 9,107.000 3,022.000
1B 3,690.000 4,243.50
1.15000 6,712.000 7,718.80
0200 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 55.000 0.000
LF 8.000 300.00
37.50000 8.000 300.00
0202 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 0.000
ADDITION OF 30" RCP
LF 16.000 1,430.08
89.38000 16.000 1,430.08
0205 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 140.000 0.000
LF 0.000 0.00
81.00000 0.000 0.00
0210 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 1.000 475.00
475.00000 1.000 475.00
0212 603-05030 30 INCH REINFORCED CONCRETE END SECTION ADDITION OF 30 1.000 0.000
RCES
EACH 1.000 1,100.00

1,100.00000 1.000 1,100.00
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PCN: 16005-BID ESTIMATE RUN 08/30/2007
PROJECT: SHE 0503-066 ESTIMATE NO: 0002 11:50:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0220 603-10300 30 INCH CORRUGATED STEEL PIPE 20.000 0.000
LF 20.000 1,240.00
62.00000 20.000 1,240.00
0225 603-30030 30 INCH STEEL END SECTION 1.000 0.000
EACH 1.000 615.00
615.00000 1.000 615.00
0230 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 200.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0235 606-01340 END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
730.00000 0.000 0.00
0240 606-02003 END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0245 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,100.000 0.000
LF 1,030.000 12,360.00
12.00000 1,030.000 12,360.00
0250 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 4,380.000 0.000
SF 0.000 0.00
3.20000 0.000 0.00
0255 612-00001 *DELINEATOR (TYPE I) 39.000 0.000
EACH 0.000 0.00
12.50000 0.000 0.00
0260 612-00002 *DELINEATOR (TYPE II) 86.000 0.000
EACH 0.000 0.00
13.50000 0.000 0.00
0265 612-00003 *DELINEATOR (TYPE III) 41.000 0.000
EACH 0.000 0.00

14.50000 0.000 0.00
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PCN: 16005-BID ESTIMATE RUN 08/30/2007
PROJECT: SHE 0503-066 ESTIMATE NO: 0002 11:50:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 612-00010 *DELINEATOR (SPECIAL) 4.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0275 613-00001 *DIRECTIONAL BORING CONDUIT 720.000 0.000
LF 390.000 5,460.00
14.00000 390.000 5,460.00
0280 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 0.000
LF 223.000 2,230.00
10.00000 223.000 2,230.00
0285 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 263.000 0.000
LF 263.000 3,261.20
12.40000 263.000 3,261.20
0290 613-07034 *PULL BOX (24"X36"X18") 4.000 0.000
EACH 2.000 950.00
475.00000 2.000 950.00
0295 613-07038 *PULL BOX (36"X48"X18") 1.000 0.000
EACH 1.000 800.00
800.00000 1.000 800.00
0300 613-10000 *WIRING 1.000 0.000
LS 1.000 4,200.00
4,200.00000 1.000 4,200.00
0305 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000 0.000
EACH 2.000 979.00
489.50000 2.000 979.00
0310 614-00011 *SIGN PANEL (CLASS I) 129.130 0.000
SF 0.000 0.00
14.70000 0.000 0.00
0315 614-00012 *SIGN PANEL (CLASS II) 337.890 0.000
SF 0.000 0.00
18.30000 0.000 0.00
0325 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 21.000 0.000
EACH 0.000 0.00

110.00000 0.000 0.00
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PCN: 16005-BID ESTIMATE RUN 08/30/2007
PROJECT: SHE 0503-066 ESTIMATE NO: 0002 11:50:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 214.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0335 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 14.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0340 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 8.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0345 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000
EACH 0.000 0.00
5,600.00000 0.000 0.00
0350 614-81175 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 2.000 0.000
EACH 1.000 34,500.00
34,500.00000 1.000 34,500.00
0355 625-00000 *CONSTRUCTION SURVEYING 1.000 0.360
LS 0.300 7,467.00
24,890.00000 0.660 16,427.40
0360 626-00000 *MOBILIZATION 1.000 0.220
LS 0.309 33,372.00
108,000.00000 0.529 57,132.00
0365 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 264.000 0.000
SF 0.000 0.00
18.90000 0.000 0.00
0370 627-00005 *EPOXY PAVEMENT MARKING 108.000 0.000
GAL 0.000 0.00
130.00000 0.000 0.00
0375 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 366.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
20.00000 0.000 0.00
0380 630-00000 *FLAGGING 450.000 42.000
HOUR 160.000 3,200.00
20.00000 202.000 4,040.00



CONTID: C16005 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 16005-BID ESTIMATE RUN 08/30/2007
PROJECT: SHE 0503-066 ESTIMATE NO: 0002 11:50:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 3.000
DAY 9.000 198.00
22.00000 12.000 264.00
0390 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 10.000
DAY 19.000 7,125.00
375.00000 29.000 10,875.00
0395 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 13.000
EACH 1.000 11.00
11.00000 14.000 154.00
0400 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 18.500
EACH 13.500 195.75
14.50000 32.000 464.00
0405 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 154.000 32.000
SF 0.000 0.00
5.90000 32.000 188.80
0410 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.500
TYPE)
EACH 0.500 147.50
295.00000 1.000 295.00
0415 630-80360 *DRUM CHANNELIZING DEVICE 200.000 62.500
EACH 22.500 398.25
17.70000 85.000 1,504.50
0420 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 204.000 102.000
LF 0.000 0.00
25.00000 102.000 2,550.00
0425 630-80380 *TRAFFIC CONE 100.000 25.000
EACH 0.000 0.00
4.70000 25.000 117.50
0430 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
295.00000 0.000 0.00
0435 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500
EACH 0.000 0.00
585.00000 0.500 292.50
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PCN: 16005-BID ESTIMATE RUN 08/30/2007
PROJECT: SHE 0503-066 ESTIMATE NO: 0002 11:50:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 14.000 0.000
DAY 0.000 0.00
324.00000 0.000 0.00
0445 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 1,121,477.48 $ 237,207.1058 331,983.39
CAT NO0400 CONSTRUCTION ENGINEERING
0475 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0480 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
649.50000 1.000 649.50
CAT 0400 CURRENT AMT 11,649.50 $ 0.00$ 11,649.50
PROJECT TOTAL CURRENT AMT 1,133,126.98 $ 237,207.10 S 343,632.89



